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Assessment District, please call 
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949-644-3311 and ask to speak 
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ilee@newportbeachca.gov. 
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Assessment District No. 103 Construction Schedule 
 

March 4, 2010 

 

In general, the AD-103 civil construction effort is in its final phase.  The following is a tentative 

construction schedule.   

 Alley north of Ocean Blvd., south of Miramar Dr., west of “I” St., and east “G” St. 

(Alley202-A) 

o Trenching  03/8/10 to 03/23/10 

o Repaving  03/24/10 to 03/29/10 

 Alley north of Ocean Blvd., south of Miramar Dr., west of “L” St., and east “I” St. (Alley 

202-B) 

o Trenching  03/24/10 to 03/31/10 

o Repaving  04/1/10 to 04/2/10 

 Alley north of Ocean Blvd., south of Miramar Dr., west of “M” St., and east “L” St. 

(Alley 202-C)  

o Trenching  04/6/10 to 04/13/10 

o Repaving  04/14/10 to 04/15/10 

 Alley north of Ocean Blvd., south of Miramar Dr., west of Channel Rd., and east “M” St. 

(Alley 202-D) 

o Trenching  04/14/10 to 04/22/10 

o Repaving  04/23/10 to 04/26/10 

 

Definitions: 

 Trenching – This is when the electrical, telephone, 

and cable conduits are constructed and installed. 

 Repaving – This is when the alleys are repaired 

according to contract drawings. 

 Structures – This is when the vaults, manholes, and 

BURD enclosures are set in the ground and 

associated vents and conduit are joined to the 

enclosures. 

 

Holidays:   

Non-construction days will be modified continuously to adjust for other holidays, unforeseen 

events, and special events.  There are currently no upcoming holidays. 

 


